













Contract Data:
Engineering and Construction Short Contract






Engineering and Construction



Short Contract




	A contract between
	Westcountry Rivers Trust
Rain Charm House, Kyl Kober Parc, Stoke Climsland, Cornwall, PL17 8PH




	and
	 




	for
	The design and construction of the pond demonstration site for the Water Net Gain project at West Coombeshead Farm, Duchy College, Callington, PL17 8PY





Contract Forms

Contract Data

The Contractor’s Offer and Client’s Acceptance

Price List

Scope

Site Information

	Notes about the contract are printed in boxes like this 
one. They are not part of the contract.





Contract Data

The Client’s Contract Data



The Client is

	Name
	Westcountry Rivers Trust

	
	

	Address for communications
	Rain Charm House, Kyl Cober Parc, Stoke Climsland, Cornwall, PL17 8PH



	Address for electronic communications
	luciagrimm@wrt.org.uk




	The works are
	The design and construction of the pond demonstration site for the Water Net Gain project at West Coombeshead Farm, Duchy College, Callington, PL17 8PY



	The site is
	West Coombeshead Farm, Duchy College, Callington, PL17 8PY



	The starting date is
	08/09/2025



	The completion date is
	31/01/2026



	The delay damages are
	£50
	per day





	The period for reply is
	One
	weeks



	The defects date is
	Four
	weeks after Completion



	The defect correction period is
	Eight
	weeks



	The assessment day is the
	Last Thursday
	of each month



	The retention is
	5
	%



The United Kingdom Housing Grants, Construction and Regeneration Act (1996) does/does not apply
(delete as applicable)

The Adjudicator is

	Name
	Construction Industry Council (CIC)



	Address for communications
	Construction Industry Council (CIC)
The Building Centre
26 Store Street
London WC1E 7BT



	Address for electronic communications
	enquiries@cic.org.uk








Contract Data

The Client’s Contract Data



	The interest rate on late payment is
	0.15
	% per complete week of delay.



	Insert a rate only if a rate less than 0.5% per week of delay has been agreed.




	For any one event, the liability
	

	of the Contractor to the Client
	

	for loss of or damage to the
	

	Client’s property is limited to
	5,000,000



	The Client provides this insurance
	None



	Only enter details here if the Client is to provide insurance.



	The minimum amount of
	

	cover for the third insurance
	

	stated in the Insurance Table is,
	

	for any one event
	None



	The minimum amount of
	

	cover for the fourth insurance
	

	stated in the Insurance Table 
	

	is, for any one event
	None




	The Adjudicator nominating
	

	body is
	Construction Industry Council (CIC)



	The tribunal is
	arbitration




	If the tribunal is arbitration, the
	

	arbitration procedure is
	The latest version of the Institution of Civil Engineers Arbitration Procedure in force when arbitrator is appointed




The conditions of contract are the NEC4 Engineering and Construction Short Contract June 2017 (with amendments October 2020) and the following additional conditions

	Only enter details here if additional conditions are required.



	None






Contract Data

The Contractor’s Contract Data



The Contractor is

	Name
	 

	
	

	Address for communications
	 



	Address for electronic communications
	 




	The fee percentage is
	 
	%




The people rates are

	category of person
	unit
	rate



	 
	 
	 



	 
	 
	 



	 
	 
	 



	 
	 
	 



	 
	 
	 




	The published list of Equipment is
	 



	The percentage for adjustment for Equipment is
	
	% (state plus

	
	 
	or minus)





The Contractor’s Offer and Client’s Acceptance




The Contractor offers to Provide the Works in accordance with these conditions of contract for an amount to be determined in accordance with these conditions of contract.




	The offered total of the Prices is
	 



	Enter the total of the Prices from the Price List.







Signed on behalf of the Contractor

	Name
	 



	Position
	 



	Signature
	 



	Date
	 





The Client accepts the Contractor’s Offer to Provide the Works

Signed on behalf of the Client

	Name
	 



	Position
	 



	Signature
	 



	Date
	 






Price List



	Entries in the first four columns in this Price List are made either by the Client or the tenderer.

If the Contractor is to be paid an amount for the item which is not adjusted if the quantity of work in the item changes, the tenderer enters the amount in the Price column only; the Unit, Quantity and Rate columns being left blank.

If the Contractor is to be paid an amount for the item of work which is the rate for the work multiplied by the quantity completed, the tenderer enters the rate which is then multiplied by the expected quantity to produce the Price, which is also entered.



	ITEM NUMBER
	DESCRIPTION
	UNIT
	QUANTITY
	RATE
	PRICE

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 



	The total of the Prices
	 




The method and rules used to compile the Price List are
	 




Scope


	The Scope should be a complete and precise statement of the Client’s requirements. If it is incomplete or imprecise there is a risk that the Contractor will interpret it differently from the Client’s intention.

Information provided by the Contractor should be listed in the Scope only if the Client is satisfied that it is required, is part of a complete statement of the Client’s requirements and is consistent with the other parts of the Scope.



	1 Description of the works



	Give a detailed description of what the Contractor is required to do and of any work the
Contractor is to design.



	The Water Net Gain (WNG) project is researching new ways in which we can support farmers and water companies to improve water resilience, and ease associated river health pressures. We are developing a catchment-scale scheme where farmers are paid to store water on their land, which can then be used during low water availability. A further primary goal of the project is to identify smart monitoring and release features which can show pond water availability across a catchment. For the project, we are creating a demonstration site, which will demonstrate the main goals of Water Net Gain – water storage, water use, water quality and biodiversity, as well as monitoring.

Services Required:
Detailed Designs suitable for a demonstration water storage pond at the Coombeshead site, making use of the existing earthworks and adapting as necessary, including landscape design of the surrounding area such as pond buffer zone. 
 
Working with Westcountry Rivers Trust and partners, to ensure the design aligns with the Water Net Gain requirements. These include, but are not limited to, increasing water quality, improving its potential for biodiversity, as well as integration of smart monitoring and release (the design of the smart monitoring and release aspect will be led by the Westcountry Rivers Trust and partners).

Construction of the pond and surrounding area, according to the final design.

Dirty Water Store Subsurface Material Contingency 
​​The Contractor is to assume that the composition of the subsurface material beneath the existing dirty water store is not materially different, in terms of contamination or disposal classification, from the surface material surrounding the store. 
​ 
​A specific contingency allowance of £8,000 is to be included in the Contract Price to cover the risk that, upon excavation, the material beneath the dirty water store may be contaminated, require isolation, or be significantly more costly to dispose of than the surface material. This contingency allowance is to be clearly identified and separated from other contingency items in the Contractor’s pricing documents. 
​ 
​The use of this allowance is subject to agreement through the early warning and compensation event mechanisms under the contract.​ 

For further information, please refer to the Invitation to Tender.




	2 Drawings



	List the drawings that apply to the contract.




	DRAWING NUMBER
	REVISION
	TITLE

	 
	 
	 

	 
	 
	 



Scope




	3 Specifications



	List the specifications which apply to the contract.




	TITLE
	DATE OR REVISION
	TICK IF PUBLICLY AVAILABLE

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 




	4 Constraints on how the Contractor Provides the Works



	State any constraints on the sequence and timing of work and on the methods and conduct of work including the requirements for any work by the Client.



	Communications
While the Client is Westcountry Rivers Trust, the site is at a Duchy College farm. Communications will need to involve the Westcountry Rivers Trust project manager as well as the Duchy College farm manager, and site access specifically will need to be coordinated with the farm manager/ farm office at Duchy College.

Health and Safety
The farm is used as a teaching facility - Public safety measures such as fencing and signage will be required.
Site access is through the student car park. The student car park will need to be fenced off fully or partially, to prevent student access to site of works. 
Site is on a working farm as well as teaching facility – Construction activities would need to be discussed and coordinated with other on-site activities.
Ground conditions below the liner of the dirty water store are unknown. 

Environmental
Ordinary watercourse north of the site – Measures such as sediment fencing will be required.  
Potential for contaminated land at the site, as it is unclear what percentage of the land is made ground and what that made ground consists of.

Subcontracting 
Where the Consultant intends to subcontract part of the works, the Client should be informed in advance. The Consultant should ensure that Health & Safety due diligence is carried out and provided to the Client in respect of the Subcontractor either in the form of the WRT Health & Safety Assessment Form or equivalent. As per Condition 21 of the Contract, if the Consultant subcontracts work, it is responsible for Providing the Service as if it had not been subcontracted. Where a Subcontractor is used, The Client reserves the right to instruct the Consultant to stop using a person to Provide the Service. 

Dispute resolution
Any disputes are to be resolved in the first instance by the Project Managers of the Client and Consultant. Where a resolution between these two designated individuals is not possible, the dispute should be escalated to the Chief Executives of the parties for resolution. Should the Chief Executives fail to reach agreement the dispute is to be referred to a neutral third party for mediation / conciliation. Only when these steps fail should the dispute be resolved in line with the Contract Data as set out on page 4 of this contract.



Scope


	5 Requirements for the programme



	State whether a programme is required and, if it is, state what form it is to be in, what information is to be shown on it, when it is to be submitted and when it is to be updated.

State what the use of the works is intended to be at their Completion as defined in clause
11.2(1).




	Programme required, to help coordination of construction works with Duchy College on-farm activities. Format as to contractor’s requirements.

Information: Individual design and construction activities, duration of activities, sequence of activities, milestones.

To be submitted one week after contract signing. To be reviewed every two weeks. To be updated when required, and Client to be notified as soon as possible.


Completion of the works as defined in clause 11.2 (1) is the design and construction of the demonstration pond at the Coombeshead site. 



	6 Services and other things provided by the Client



	Describe what the Client will provide, such as services (including water and electricity) and ‘‘free issue’’ Plant and Materials and equipment.




	ITEM
	DATE BY WHICH IT WILL BE PROVIDED

	
	 

	 
	 

	 
	 

	 
	 

	 
	 





Site Information


	Give information about the site such as the ground conditions and any other information which is likely to affect the Contractor’s work such as the position of adjacent structures.



	The site is located at West Coombeshead Farm which is part of Duchy College, approximately 4km north of Callington, Cornwall. The site is the old dirty water store located at the northeastern corner of the farm.

The site is currently an old, redundant dirty water store. Some roof and surface water still enters it. 
The dirty water store is approximately 24.5m long, 16m wide and 3m deep.
Four sediment tanks are preceding the main dirty water store.
The site is located partially on made ground of unknown material, possibly demolition waste.
The rubber liner is detached from the base, floating in some places and not functioning well.
The site is surrounded by the student car park to the west, the watercourse to the north, and agricultural field to the east, and the farm to the south. 
There is likely an underground telecoms cable located within the site boundary.
For further information, please refer to the Invitation to Tender.






